

# REVISED DRAFT

## Proposed Time Line for Governance Study Steering Committee (GSSC)

### Following this meeting: Press release; setting date for planning meeting

- Distribute press release describing status of committee work, announcing survey, and future action steps (*see DRAFT attached*)
- Arrange meeting with Superintendents, State Department officials to determine process for formulating Articles of Agreement and/or amending tuition agreements

### Early Summer: Development of budget information based on potential Articles of Agreement, other cost sharing ideas

- Following planning meeting (*see above*), share findings with GSSC
- Consultant prepares draft of Articles of Agreement delineating potential cost sharing formulas
- Consultant prepares additional cost sharing and governance concepts
- An administrative work team consisting of the consultant, superintendents, and (*possibly*) representatives from the GSSC reviews draft of Articles of Agreement, other potential cost sharing formula(s), determines options to share with full GSSC, public

### Late Summer: Prepare public release of budget information

- Administrative work team prepares informational flyer for dissemination in advance of survey and Board meetings (*see below*)
- Post "Proposed Plan of GSSC" (*see attached revision*), "Analysis of Consolidation Plans" materials (*included in May packet*) on SAU, school websites
- Disseminate other relevant materials as requested by GSSC

### Board meetings – AUGUST, SEPTEMBER

- Presentation of GSSC Plan by representative from committee, Superintendent
  - Background on how plan was developed
  - Single page "Recommended Plan of GSSC" included in this packet
  - Informational flyer developed by administrative work team (*see above*)
- Presentation on Questionnaire, including DRAFT of questions pertaining to community
- Overview of future action (*see below*)

### School Gatherings, Civic meetings: LATE AUGUST, EARLY SEPTEMBER

- Presentation of GSSC Plan by representative from committee or Superintendent
  - Background on how plan was developed
  - Single page "Recommended Plan of GSSC" included in this packet
  - Informational flyer developed by administrative work team (*see above*)
- Announcement of Questionnaire
- Overview of future action (*see below*)

# REVISED DRAFT

## **Survey Conducted: MID-SEPTEMBER**

- On-line survey available on web pages, at public events (*i.e. open houses, PTA meetings, parent orientation activities, etc.*)
- Paper copies available in schools, other locations determined by Steering Committee

## **Survey Analyzed: LATE SEPTEMBER, EARLY OCTOBER**

- Consultant or agreed upon designee enters results of paper surveys into computer
- Consultant prepares summary report for public, detailed report with commentary for GSSC

## **Public Meeting of GSSC: MID-OCTOBER**

- Presentation on findings of survey
- Determine feasibility of continuing study
- IF WARRANTED, determine process for development of action plan for balance of 2012-13